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CT-~400k FY196l SPARES PROGRESS REPORT
FOR THE MONTH OF MAY) 1965

Work Accomplished - May
A, Al production effort was completed,

Vork Schaduled ~ Juns

A, Deliver the fival acceleromoter,

B, Review the contract to ensurs that 2ll requirements have been satisfied

and initiate closeout procedurs,

'I£ no major discrapancies ars found , this will bs a final report.

Overtims
. Piseal Period No, of Weekd Hrs, Requested ‘Hrs, Expended
26 April = 2h May k 0 38

. Overtime was utilized to ‘comp’&.ei;e final testing of the Ground Précessing

Equipment on the Additional ACE order,



